SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:53AM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 141 Const Calendar Day: 693 Date: 02-Aug-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  03:30 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 04-Aug-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Tower Activities
: []
Tower anchorage:
With the last ESW weld completed last Friday, today's work consisted mostly of minor clean-up work and
NDT of the welds. The following work was done around the anchorage today:
- The 13m work platform was being dismantled.
- The run-off tabs atop the ESW welds were being removed by torch cutting.
- QC was performing VT and MT on the ESW welds on shear plate cE. Areas were marked that need
grinding or minor surface repair welding.
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Office work:
- | reviewed and approved diaries.
- | started to compile a list of ESW weld items that need to be addressed to complete this work.
04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JEFFERY STONE 8.00 2.00 0.00 10.00 D
Ironworker APP Alex Blanco 8.00 2.00 0.00  10.00 D
Ironworker APP DEVAN MURPHY 8.00 2.00 0.00 10.00 D
Ironworker APP JEREMY DOLMAN 8.00 2.00 0.00 10.00 D
Ironworker APP JEFFERY SOUZA 8.00 2.00 0.00 10.00 D
Ironworker FOR RORY HOGAN 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD GARCIA 8.00 2.00 0.00 10.00 D
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